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Change Order g
Change Order No: 2 Project: STI-IM-1-094(014)156
County: Burleigh
For: GRADE, SURF., LIGHTING & INCIDENTALS

Contractor: NORTHERN IMPROVEMENT CO

PO BOX 1254 Original Contract Amount:

BISMARCK, ND $12,617,504.90

Date: 04/20/1995
Orig + or -

Spec Code Previous Chg +or- Unit Increase Decrease
No No Item of Work Unit Quantity Quantity Price Amount Amount
ADDED CONTRACT ITEM
PARTICIPATING (IM)

408 122 testing EA 0.00 25.00 25.00 625.00
PARTICIPATING (IM)

770 1176 LT STD 10FT MA 40FT MT HT EA 0.00 3.00 1,788.38 5,365.14

772 20 CONCRETE FOUNDATION-TRAFFIC SIGNALS EA 22.00 -2.00 675.00 -1,350.00

772 610 TYPE IV SIGNAL STD 10FT MA EA 1.00 -1.00 1,760.00 -1,760.00

772 2 CONCRETE FOUNDATION TWIN MA-TRAFFIC EA 0.00 1.00 884.74 884.74

772 623 TYPE IV SIGNAL STD 23FT MA EA 1.00 -1.00 1,890.00 -1,890.00

Net Increase or Decrease to Date 2,249.88 Part 0.00 Non-Part TOTALS 6,874.88 -5,000.00
NON-PARTICIPATING
PARTICIPATING 6,874.88 -5,000.00
Due to This Change, the Contract Time:
NO CHANGE.
EXPLANATION OF CHANGE IN PLAN RECOMMENDED
CONTRACTOR DATE ( ) Approval Recommended ( ) Approved
PROJECT ENGINEER DATE
CITY/COUNTY/OTHER OFFICIAL DATE ( ) Approval Recommended ( ) Approved
DISTRICT ENGINEER DATE
REPRESENTING DATE { ) Approval Recommended () Approved

OFFICE OF OPERATIONS DATE
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Change Order No: 12 Project: STI-IM-1-094(014)156
County: Burleigh
For: GRADE, SURF., LIGHTING & INCIDENTALS

Contractor: NORTHERN IMPROVEMENT CO

PO BOX 1254 Original Contract Amount:

BISMARCK, ND $12,617,504.90

Date: 11/20/2002
Orig + or -

Spec Code Previous Chg +or- Unit Increase Decrease
No No Item of Work Unit Quantity Quantity Price Amount Amount
ADDED CONTRACT ITEM
PARTICIPATING (IM)

770 736 Feed point type Il pad mounted W/C.B. EA 0.00 5.00 2,615.07 13,075.35
DECREASE TO BID ITEM
PARTICIPATING (IM)

770 735 FEED POINT-TYPE Il-PAD MOUNTED EA 5.00 -5.00 2,030.00 -10,150.00

Net Increase or Decrease to Date 2,249.14 Part 3,160.00 Non-Part TOTALS 13,075.35 -10,150.00

NON-PARTICIPATING
PARTICIPATING 13,075.35 -10,150.00

Due to This Change, the Contract Time:
MAY BE REVISED IF THE WORK AFFECTS THE CONTROLLING OPERATION.

EXPLANATION OF CHANGE IN PLAN RECOMMENDED

CONTRACTOR DATE ( ) Approval Recommended { ) Approved
PROJECT ENGINEER DATE

CITY/COUNTY/OTHER OFFICIAL DATE { } Approval Recommended ( ) Approved
DISTRICT ENGINEER DATE

REPRESENTING DATE ( ) Approval Recommended { ) Approved

OFFICE OF OPERATIONS DATE



